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FMSIB PROJECT # 80

Agency Name and Project Title
City of Spokane Valley
Barker Rd./BNSF Grade Separation

Project Description

The proposed project will construct a grade separated intersection

of Barker Road at SR290 and the BNSF Railroad lines.
Contractor

Recent Progress
Requested HDR update their cost estimate for this project, which is now $26,740,011. No other work is being done at this
time. Funding to date is the $10M from FMSIB. The remaining $16.7M needed is being sought as grant opportunities arise.

Schedule and Scope changes

(Explain why the project has advanced or delayed since the last update.)

Project is currently delayed due to incomplete funding. Due to current economic climate and limited state and federal funding, a date for
resuming project is currently unknown. City is reluctant to proceed until full funding is secured.

State funds will be utilized for which phase (s) of the project.
State FMSIB funds are anticipated to be expended during the construction (CN) phase.

Enjvironmental Impacts / Compliance Federal fund Impacts

(Federal funds are included in this project for which phase(s).)
Environmental Clearance has been received for this project.
A Federal earmark in the amount of $720,000 has been
secured for a portion of the PE and RW phases.

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 10/2006 Environmental Clearance was received in 2006.
Approved
RW Complete 12/2015 MY
Contract Advertised 3/2016 MY
Contract Awarded 6/2016 MY
Groundbreaking 8/2016 MY
Open to Traffic 12/2017 MY
_ 2011-13 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total _
Date Planned Revised Actual
Preliminary Engineering $2.0M 7.48%
Right-Of-Way $1.6 M 5.98%
Construction $23.14M | 86.54%
Total Project Cost $26.74 M 100%

Agency Contact Information: Steve Worley, Sr. Capital Projects Engineer, (509)720-5014, sworley@spokanevalley.org







